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October 28, 1958

Subject: Task Order No. 1

| 25X1

Enclosed are two copies of Progress Report No. 3 which
summarizes the action taken on the subject Task Order during the
period from 20 September 1958 through 20 October 1958.

Also enclosed is & copy of the Project Fiscal Report as
of 30 September 1958, and a copy of the current Project Schedule.

Very truly yours,

STAT

TJH/ j£

Enclosures:
(A) Progress Report No. 3 ﬁl pg) 2 copies
(B) Project Fiscal Report (1 pg) 1 copy
(C) Project Schedule (2 pages) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C=?79 - TASK URDEH NO. 1STAT

PAGE NO.1lof 1
FROGRESS REPORT NO. 3

1., Layouts of the door, door mechanism and coaming have been
comjleted. Agpproximately 509 of the details have been drawn.

2. Layouts of the tracks and track supports have been initiated
and work 1s groceeding in accordance with the rroject schedule.

:

3, Manufacturing:

a. Manufacture of the coaming tools is progressing, and -
one coaming corner has been formed., Because of the large amount of time re-
quired to make the first maple tool, it was decided to make the second of
rlaster and to cast male and female eyoxy resin tools. While the efpoxy tcols
are being made, work is continuing on maple tools for either the male or
female part of the remaining tocls, If epoxy resin groves practical, mating
tools will be made of that material.

b. All of the intermediate door frames have been completed
and have been sent out of the plant to receive a protective finish.

L. The Government Froject Officer visited STATT
on Thursday, 16 October 1958, and delivered a sample set of specifications. .
During this visit, the following items were agreed ugon:

a. All drawings should be renumbered at the end of the
contract as rer French's Engineering Drawing Manual for the convenience of
customer filing. In order to avoid changing numbers on the body of the draw-
ings, a cross reference index will be suprlied.

b. It was decided that a standard automobile door handle
was not desirable for use on the door being designed.

c. The Government Froject Engineer offered to forward any
information that he might have regarding an iron jerticle eypoxy resin for
use in the tools. :

5. Although & much longer time has been spent on coaming
drawings and tools than was anticipated, work on the froject is proceeding
on schedule.

L]

TREO FRWHRAED -
EPOXMCAL NOLD WRTERIAL ~ V3, Crypsum STAT
PAsnC STEEC -DEVCON AR

October <U, 1900
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